
Reporting Form #3:  DCOF Quarterly Progress Report               Page 1 of 14 

WL Rev 10/10 

 

Reporting Form #3:  DCOF Quarterly Progress Report 

 
1. Describe any significant highlights/accomplishments that took place during this reporting 

period.  Your response should be at least one (1) page 

 

During this quarter the following activities were implemented: 

 

Preparation of families for Reintegration: Assess child readiness   

 

Family Tracing 

 

Family tracing for 140 children from ONN (95) and HOH (45) was conducted. This includes 

65 children and young adults living in Orphelinat Noel de Nyundo and 75 children and 

young adults in Home of Hope. The tracing brought the social workers to meet with multiple 

families to understand the internal family context and plan the best option for each child. 

This process involved reestablishing connections between the adults, who brought the 

children into the institution, and finding out what, if any, other relationships are present. This 

process also advanced the team by better understanding the children’s background.  

 

Assess Family Capacity 

 

Family assessment was completed for 70 children and young adults; ONN (60) and HoH 

(10). From this family assessment, the team understands the needs and risks of family 

capacity. This includes root causes of child placement into institutions, which have to be 

addressed before family reintegration. These assessments cover family relationships, 

education levels, health status, family economic status, legal status, shelter, and potential 

community resources to determine whether/or not the families fulfill the reintegration 

criteria. 

 

Family and Child Preparation 
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144 children and young adults along with their families prepped to move out of institutional 

care into family based care, giving priority to birth and extended families. Family preparation 

included: individual and group sessions conducted by social workers and psychologists with 

children and young adults; as well as with their families for readiness discussions in regard to 

transitioning to family based care from institutional care. Parent visiting children in the 

institution and children visiting families at home were also facilitated. 

 

Reintegration of Children in Healthy Homes and Schools   

 

Child Placement into Family-based Care 

 

89 children and young adults were reintegrated during this period. Of the 89 children and 

young adults, 84 from ONN and 5 from HOH were placed into alternative family based and 

alternative care which prioritizes birth/extended families. From Home of Hope, 4 children 

were reintegrated into 4 extended families and 1 child into kinship care family.  

 

From ONN 9 children were reintegrated into 7 birth families, 35 into 28 extended families, 3 

into 3 foster families, 7 children were welcomed into kinship families and 30 young adults 

were integrated into 13 independent living families. Five children from HOH constitute the 

first cohort of children placement under the IMM program since permission to work was 

granted by the institution management. 

 

Building Resilience of Families  

 

 Nutrition 

 

18 Community Health Workers (CHWs) received training on Children’s Basic Health and 

Nutrition. These CHWs were equipped to start nutrition groups for 49 children, under five, 

placed in Rubavu district. Groups have been established. 

 

Food Security (Farmer Field Schools) 

 

26 Community volunteers were trained on the FFS methodology to start services; 73 children 

and young adults were reintegrated in Rubavu district. 73 families are now members of a FFS 

group in their communities. 

 

Savings & Lending Groups 

 

31 Community volunteers were trained on Internal Savings and Lending Group (ISLG) 

methodology, in order to assist 59 children, placed in Rubavu district. Community volunteers 

have motivated families to become part of a group and they are now introducing the savings 

group methodology at the community level. 

 

Early Child Development 
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22 Playgroup facilitators were trained and provided with kits to establish playgroups 

corresponding to 41 children, under five, placed in Rubavu district. 

 

Community Psychosocial Support  

 

43 Community Psychosocial Workers (CPWs) were trained and equipped to provide 

psychosocial support and prevention corresponding to 127 children and young adults placed 

in Rubavu District. All community volunteers and groups supported through IMM program 

extend their services and membership to the community and are not limited to targeted 

children from institutions for a better integration in the community life. 

 

Alternative Care and Prevention Services 

 

Foster care 

 

75 foster caregivers were identified and 58 were assessed. All 75 potential foster caregivers 

were identified through awareness meetings organized by members of childcare networks in 

Rubavu and Nyarugenge districts. A local organization with the mission to support the 

recruitment of foster caregivers countrywide was approached to receive technical assistance 

to increase the number and get access to quality foster caregivers in other districts. 

 

Develop prevention and emergency alternative care services 

 

During this quarter and in close collaboration with local authorities, 27 children were 

prevented from institutionalization in Rubavu and Nyarugenge Districts as follows: 

 

Nyarugenge: 7 children; 3 boys and 4 girls were prevented from family separation and 

institutionalization.  

 

Rubavu: 20 children; 12 boys and 8 girls were prevented from family separation and 

institutionalization.  

 

A detailed schedule of all children prevented of institutionalization during quarter is found 

in the Appendix #2 of this report. The prevention of family separation and new 

institutionalization of children was achieved as a result of the emerging gate keeping 

mechanism which is being promoted in childcare networks in both the above districts.  

 

Community Sensitization 

 

Sensitization meetings for child care/protection networks were conducted in Rubavu, a total 

of 471 people attended these meetings. Among participants a key decision made was to 

extend childcare network from sector to cell level to reach more community members and 

provide timely support to families at risk of breakdown.  

 

Provide pre-service and in-service training to 20 NCC social workers and psychologists 
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Technical support supervision was provided to 27 NCC professionals working in Rubavu 

and Nyarugenge Districts. Technical supervision was present to ensure respect, quality and 

standard about best decision for each individual child. NCC professionals were also 

supported in improving their planning skills by applying initial child assessment findings to 

inform service plan. 

 

2. Describe any unforeseen obstacles or challenges that are having a negative impact on the 

implementation of the grant activity.  For any mentioned, please describe your possible strategy 

for resolution.  Your response should be at least half-a-page. 

 

 One key challenge has been to reach the dispersed children placed into family based care 

to timely provide community services.  153 (54%) children are located in Rubavu where 

ONN is located, however other 132(46%) are placed in 22 other districts across the 

country. To address this challenge the IMM team is setting up district clusters for which 

mobile teams will be assigned to better organized community volunteers for the different 

community services. 

 

 Another challenge has been finding alternative services for 24 young adults with 

disabilities (13 males and 11 females) from ONN whose reintegration cannot be possible 

or suitable. IMM program has partnered with the Ubumwe Community Center (UCC), 

to fill this gap through the provision of special daycare services to people with 

disabilities. Discussions continue between IMM, UCC, local leaders and The Point 

Foundation around defining appropriate community-based living1 to not leave them 

behind in the deinstitutionalization process. 

 

3. Describe any significant program learning that has taken place in the recent reporting period 

(refer to Form #3b for guidance).  

 

Initial child assessment should be completed before undertaking any other subsequent activities; 

such as family tracing to plan strategically for staff, time and cost effectiveness. Originally Initial 

Child Assessment and Family Tracing were conducted in parallel, however after collecting and 

analyzing all information through the initial child assessment the IMM team was able to make a 

determination that alternative processes may be more beneficial.   

 

Tracing for multiple children is now conducted simultaneously especially when they are from the 

same area of origin. Prevention strategies are also being established in areas identified as hot 

spots for children abandonment. It is clear that a successful deinstitutionalization program 

requires the combination of prevention services alongside the gradual transitioning of children 

from residential care into family-based care. All of which informed by the results from initial 

child assessments.   

 

 

                                                 
1 Community-based living is a neutral way of defining community-based services for assisted living for people 

with disabilities. The recommended placement decision will be clearly mentioned by the time of placement 

decision upon common agreement between the stakeholders. 
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4. Comment on the status of the activity as compared with the agreed-to work plan.  Explain 

whether you are behind, consistent with, or ahead of the work plan.  Describe any proposed 

changes to the work plan that are needed in order to achieve the project outcomes.  Your 

response should be at least half-a-page. 

 

The following schedule shows IMMs targets, achievements and deviations for this quarter, the 

fiscal year and LOP. 

 
No Activity Targets Achievement Deviation 

  Q3 FY14 LOP Q3 FY14 LOP Q3 FY14 LOP 

1 Initial child assessment 0 241 622 0 581 581 0 340 -41 

2 Family tracing  86 396 519 140 397 547 54 1 28 

3 Assess Family Capacity 86 343 466 70 262 339 - 16 -81 -127 

3 Family & Child Preparation 127 361 466 144 294 349 17 -67 -117 

4 Child Placement into Family-based Care 100 405 468 89 232 285 -11 -173 -183 

5 Nutrition 44 153 153 18 18 18 -26 -135 -135 

6 Food Security (Farmer Field Schools) 78 314 314 27 27 27 -51 -287 -287 

7 Savings & Lending Groups (ISLG) 78 314 314 31 31 31 -47 -283 -283 

8 Early Child development 29 118 158 41 41 41 12 -77  -117 

9 Psychosocial Support (Community) 109 436 581 127 127 127 18 -309 -454 

 

 

Explanations  

 

The following remarks are based on the comparison of targets versus achievements for the Fiscal 

Year: 

 

 Initial Child Assessment 

 

This activity has been accomplished at 100% for the LOP. The difference between the 622 

versus 581 children is 41, 622 (566 in ONN and 56 in HoH) was in the technical proposal which 

was considering the figures from National Survey of institutions conducted in November 2012. 

But after initial child assessment conducted by IMM professionals we realized that the real 

number of children and young Adults in these 2 institutions (ONN & HoH) is 581 (522 in ONN 

and 59 in HoH). 

 

 Family Tracing 

 

Family tracing has been achieved at 100% as stated in this fiscal year work plan. 

 

 Assess Family Capacity 

 

As of this quarter the Family Assessments have reached 76% of the FY target.  The program 

expects to reach 100% by the end of the next period as the team is conducting field visits to more 

families in the same location. 
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 Family & Child Preparation 

 

This activity was achieved at 81% of the FY target.  The program expects to reach 100% by the 

end of the next period. 

 

 Child Placement into Family-based Care 

 

As of Q3 the Child Placement into Family-based Care has reached 57% of the FY target.  The 

program expects to reach 100% by the end of the next period as the team is no longer working on 

child assessment, which took much of their time. The time spent on post-placement support is 

gradually being saved to focus on new reintegration following the increasing involvement of 

community volunteers.   

 

 Nutrition, Farmer Field Security, Savings & Lending Groups 
 

For this fiscal year all these activities are under achievement: Nutrition (11 %), Food Security 

(9%), and Saving & Lending Groups (10%). The IMM team has recently engaged a team of well 

experienced trainers from Global Communities’ Rwandan Partners Organizations (RPOs) who 

will be in charge to provide training to community volunteers and link families to community 

services. By working with the trainers already located in the districts where children have been 

placed IMM will be able to timely reach all children placed into families.    

 

 Early Child Development 

 

In Rubavu, 22 facilitators were trained to provide Early Child Development services to 41 

children under 5 years (35%) using the playgroups methodology.  All remaining children to be 

reintegrated in Rubavu district will be linked with already initiated services. For other districts, 

cluster trainings, are planned to speed up the linkages of families with community-based 

services.  

 

 Psychosocial support 

 

43 Community Volunteers were trained in psychosocial support, this service is to be provided to 

127 (29%) children and their families in Rubavu district. The gap between the targets and 

achievements seem high, however with the already planned trainings in remaining districts, the 

majority of placed children will be covered.  

 

5. USAID Branding and Marking:  

 

Did any of your activities during this quarter result in printed materials, training events, web 

page development or other instances where the application of USAID logo/brandmark may be 

required? If so, please list and include examples of each. 

 

Yes, USAID logo was used on materials provided to community services groups established 

after the training of volunteers.  

 

6. Environmental Compliance (Applies only if you received an approved Negative Determination 

with Conditions status): N/A 
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7. Please complete the Quarterly Technical Report Workplan Table (Appendix 1).   Please note 

that this table has to be derived from the Annual Workplan or Program Framework.  For 

activities planned for the previous quarter, indicate (yes/no) whether or not the activities were 

completed. Place any comments in the last column.  Indicate what activities are planned for the 

coming quarter by marking an “X” in the Workplan Table. 

See Appendix 1 

 

8. Please provide data for the following common indicators (refer to Form #3c for guidance):  
 

Indicator #1:  Number of people (ages 18+) served: 

 

Total This Period Last Period Cumulative 

Reported 

Cumulative as of 

October 1 of this USG 

fiscal year 

Cumulative as of 

October 1 of this 

USG fiscal year 

(combined M+F) 

(a) 

Male 

(b) 

Female 

(c) 

Male 

(d) 

Female 

e=(a+c) 

Male 

f=(b+d) 

Female 

g=e+f 

76 83 103 110 201 212 
 

413 

 

 

Indicator #1a:  Number of children (ages 0-17) served: 

 

Total This Period Last Period Cumulative 

Reported 

Cumulative as of 

October 1 of this USG 

fiscal year 

Cumulative as of 

October 1 of this 

USG fiscal year 

(combined M+F) 

(a) 

Male 

(b) 

Female 

(c) 

Male 

(d) 

Female 

e=(a+c) 

Male 

f=(b+d) 

Female 

g=e+f 

     83 68 167 171 276 255 
 

531 

 

Indicator #2: Number of people trained: 

 

Total This Period Last Period Cumulative 

Reported 

Cumulative as of 

October 1 of this USG 

fiscal year 

Cumulative as of 

October 1 of this 

USG fiscal year 

(combined M+F) 

(a) 

Male 

(b) 

Female 

(c) 

Male 

(d) 

Female 

e=(a+c) 

Male 

f=(b+d) 

Female 

g=e+f 

35 68 28 55 63 123 
 

186 

 

Indicator #3: Number of organizations strengthened to improve capacity: 

 

 Faith Based Government Non-

Governmental 

Community 

Based 

Other Total 

Total This 

period 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

Last Period 

Cumulative 

Reported 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

Cumulative as 

of October 1 of 

this USG fiscal 

year 

 

 

 

0 

 

 

 

0 

 

 

 

0 

 

 

 

0 

 

 

 

0 

 

 

 

0 
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9. If available, please include photographs taken of project activities during this reporting period.  

Please limit your submission to five (5) photographs.   

 

 
 

Community Psychosocial Volunteers trained in Rubavu District 

 

 

  
 

 Community Volunteers during Savings Groups kits distribution session in Rubavu District 

 

10. Please compare the expected estimated budgeted cumulative USAID project expenditures to- 

date with the actual cumulative expenditures as follows: 

 

 

(a)  Total Obligated Budget (USAID funded portion): $ 998,371 

(b)  Expected estimated budgeted cumulative project expenditures through the end of this 

 quarter as per the grant budget:  $ 554,650.56 (1) 

(c)  Actual cumulative. USAID funded project expenditures to-date: $ 436,939.35(2) 

(d)  Subtract (c) from (b): $ 117,711.21 

(e)  Divide (d) by (b) and express as a percent: 21 % 

  
(1)  Total project budget divided by number of months in the project, multiplied by the number of months elapsed as of this report date.  
(2) Actual cumulative USAID expenditures should match the amount shown on the accompanying Quarterly Financial Report.  
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If (e) is more than 15% please briefly explain the reasons for the variance (Describe why the 

cumulative expenses as per the plan vary widely from the actual cumulative expenditures):  

 

The main reasons for this under spending is due to delays in finalizing the placements of 

children, which in turn meant we could not start with activities beyond placements. Activities 

such as reintegration packages and community services tool kits.  As explained earlier in this 

report the program expects to achieve its reintegration targets for the fiscal year and 

consequently this will be reflected in the next quarter financial statement.  

  

 

 

Certification: 

 

I certify that the above information is accurate and correct. 

 

Milton FUNES                                                             Country Director 

 

 

Milton Funes                                      July 30, 2014 
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APPENDIX 1                                Quarterly Work Plan Report Table 
Quarter Covered by Report: (April) 1, 2014 to (June) 30, 2014 

 

 
 

 

 

No. 

 

 

ALL ACTIVITIES PLANNED 

FOR  

THIS REPORTING QUARTER 

ACTIVITY STATUS 

 

COMMENTS/ DETAILS  

(Briefly, provide key 

information on the progress 

of the activity this quarter) 

 

 

 

 

No. 

 

ALL ACTIVITIES 

PLANNED FOR  

NEXT QUARTER 

 
YES2 

 
NO3 

 
YES/ 

ONGOING4 

 

NO/ 

ONGOING5 

  

1 Preparation of children and families 

for reintegration 

       

1.1 Complete initial child assessment YES    All the 59 children in HoH 

and 522 children/young 

adults of ONN were assessed 

and service plan conducted. 

  

1.2 Family tracing and assessment   YES/ONGOING  Family tracing and 

assessment is going well as 

the number of the so called 

“no trace” is reducing 

1.1 Conduct family tracing and 

assessment 

1.3 Family & Child Preparation   YES/ONGOING  All children and families 

underwent preparation 

session through meetings and 

one to one support with 

professionals.  

1.2 Family & Child Preparation 

2 Reintegration of children into 

healthy homes and families 

       

2.1 Child Placement into Family-based 

Care 

  YES/ONGOING  89 children were placed into 

family foster care. 84 are 

from ONN and 5 first 

children placed from HoH 

2.1 Child Placement into Family-

based Care 

2.2 Registration with Local Authorities   YES/ONGOING  All children placed into 

family-based care are 

registered with Local 

Authorities for their further 

post-placement support  

2.2 Registration with Local 

Authorities 

                                                 
2 YES:  Activity was planned only for this Q and was completed 
3 NO:  Activity was planned only for this Q and was not completed 
4 YES/ONGOING: Activity was planned for more than this Q, and targets for this Q were completed 
5 NO/ONGOING:  Activity was planned for more than this Q, and targets for this Q were not completed 
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2.3 Tailored reintegration package: 

Access to education, health and 

shelter (Month 0-12) 

  YES/ONGOING  Activity work around 

influencing former institution 

donors to reallocate their 

funds to continue supporting 

children education and Health 

after reintegration was 

successful.  

2.3 Tailored reintegration 

package: Access to education, 

health and shelter (Month 0-

12) 

3 Building Resilience of Families         

3.1 Mapping of services: playgroups, 

Farmer Field Schools, Internal 

Savings and Lending Groups, 

Nutrition groups and Psychosocial 

services  

  YES/ONGOING  Needs assessment for 

community services for each 

family with a reintegrated 

child was conducted 

alongside family assessment 

3.1 Mapping of services: 

playgroups, Farmer Field 

Schools, Internal Savings and 

Lending Groups, Nutrition 

groups and Psychosocial 

services  

3.2 Orient community psychosocial 

workers 

  YES/ONGOING  CPWs were identified to 

timely support and refer 

families and children. This 

was done for each child but 

training was provided to 

CPWs in Rubavu district 

3.2 Orient community 

psychosocial workers 

3.3 Linking families to community-based 

services 

  YES/ONGOING  Families that welcomed 

children were gradually 

linked to community-based 

services especially in Rubavu 

where most children are 

being placed 

3.3 Linking families to 

community-based services 

4 Alternative care        

4.1 Foster care   YES/ONGOING  51 new foster care were 

assessed.   

4.1 Foster care 

4.2 Adoption   YES/ONGOING  Foster care candidates were 

also sensitized to undergo 

adoption requirement to have 

a permanent placement for 

children who are likely not to 

be reintegrated with their 

birth or kinship care 

4.2 Adoption 

4.3 Childcare networks   YES/ONGOING  Childcare networks meetings 

were conducted in Rubavu 

from district up to sector 

levels and the decision made 

was to extend childcare 

networks to the cell level.  

4.3 Childcare networks 

4.4 Contribute to the development of the 

national curriculum and training 

  YES/ONGOING  Foster care guidelines are still 

being discussed as well as the 

4.4 Contribute to the development 

of the national curriculum and 
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materials approach around community 

volunteers to support children 

post-placement. 

training materials 

5 Capacity Building        

5.1 Assist NCC to deliver pre-service 

training to Social workers and 

Psychologists 

YES    In service training was 

conducted for NCC 

professionals and we assisted 

recruitment of the new cohort 

of NCC professionals 

5.1 Assist NCC to deliver pre-

service training to Social 

workers and Psychologists 

 

 

Summary of Placement Progress as of Q3 FY14 

 

  
Total 

children 

Children 

placed 

Remaining in the 

institution 

ONN 522 280 242 

HoH 59 5 54 
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APPENDIX #2    CHILDREN PREVENTED FROM INSTUTIONALIZATION Q3FY14 
 

No District Age of child Sex Type of prevention Risk factor Solution 

1                                                                                                                                                                                                                                                                                                                                                                                                                                    

Nyarugenge 

2 months M Institutionalization Abandonment Foster 

2 3 months M Institutionalization Death of their mother at maternity ward Kinship 

3 1 year M Family separation Poverty Kinship 

4 3 Months F Institutionalization Death of their mother at maternity ward Kinship 

5 1 year F institutionalization Abandonment Foster 

6 2 years F Family separation Poverty Birth Family 

7 6 years F Family separation Family conflicts Birth Family 

8                                                                

Rubavu 

12 months F Institutionalization Abandonment Emergency Foster Care 

9 3 months F Family Separation Family Conflicts Kinship 

10 14 years F Institutionalization Abuse & Neglect Birth Family 

11 12 years M Institutionalization Abuse & Neglect Birth Family 

12 10 years F Institutionalization Abuse & Neglect Birth Family 

13 5 years M Institutionalization Abuse & Neglect Birth Family 

14 2 years F Institutionalization Abuse & Neglect Birth Family 

15 9 years M Institutionalization Mental illness Birth Family 

16 16 years F Institutionalization Abandonment Kinship 

17 1 day F Institutionalization family conflicts Kinship 

18 2 years M Family separation Poverty Birth Family 

19 2 years F Family separation Poverty Birth Family 

20 3 years M Family separation Family conflicts Birth Family 

21 13 years F Family separation Poverty Kinship 

22 12 years M Family separation Poverty Kinship 

23 8 years M Family separation Poverty Kinship 

24 6 years M Family separation Poverty Kinship 

25 11 years M Family separation Poverty Kinship 

26 6 years M Family separation Poverty Kinship 

27 1,5 years M Family separation Poverty Kinship 
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